LSST:UK In-Kind and Phase C

Bob Mann (LSST:UK Project Leader) Stephen Smartt (LSST:UK Project Scientist)





UK in-kind recap

- UK in-kind proposal gains data rights credit for
 - Current (Phase B) software dev. work packages
 - Future (Phases C and D) DEV WPs
- Obvious corollary
 - Phase C and D DEV WPs must comply with Rubin in-kind Handbook (<u>https://ls.st/RDO-031</u>) to earn data rights credit





Phase C timescale (TBC)

- April 2023: Phase C starts
- December 2022: STFC Science Board
- July 2022: PPRP meeting
- April 2022: Submit full proposal
- February 2022: Submit Statement of Interest
- Need to start planning soon won't include list of DEV WPs in Sol, but need it by end Feb





Key points from in-kind Handbook

- Effort must be linked to a Recipient Group i.e. Science Collaboration or Rubin Obs team
- Software development effort can be
 - Directable RG can deploy effort as they see fit
 - Non-directable plan of tasks agreed in advance
- PPRP will want to see what they are funding so, not fully directable





Outline process

(To be confirmed by Consortium Board)

- Call issued on lusc-announce email list
- Develop proposal with Recipient Group
- Proposals evaluated by panel, to include Rubin and SC representatives
- Final WP selection by Consortium Board
- Iterate WP proposal text





Likely resource level

- Phase C runs for 4 years: Apr 2023 Mar 2027
 - In-kind proposal lists 28 staff-years of DEV effort flat profile of 7 FTE (can be changed)
- Phase D runs for 7 years from Apr 2027
 - In-kind proposal lists 7 staff-years of DEV effort flat profile of 1 FTE (can be changed)
 - Mainly maintenance of software from Phases B&C
 - Do we need any Phase C effort to maintain Phase B s/w?
 - Maintenance can be task for Recipient Group (if agreed)





Selection criteria

(To be confirmed by Consortium Board)

- 1. Proposed WP must be Handbook-compliant
- 2. Proposed WP must satisfy PPRP criteria
- 3. Likely scientific impact for UK astronomy and within Rubin LSST community
- No presumption as to topics e.g. Phase B areas not at advantage (or disadvantage)





Next Steps

- Think about ideas for Phase C DEV WPs
 - Most Science Collaborations now have Roadmaps
- Consider whether idea matches PPRP and Rubin Handbook criteria
- Await Call in next few months
- Prepare for a busy six months thereafter

Any Questions?



